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City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
Cc: George A. Purefoy, City Manager
From: Ron Patterson, Assistant City Manager

Date: 03/19/2010

Agenda Caption: Consider and Act Upon Request for Noise Variance from Mario
Sinacola for night time paving operations on Preston Road.

Action Requested: The contractor building the northern section of Preston
Road between Eldorado Parkway and Highway 380 is seeking permission to
conduct paving operations at night and is requesting a variance under Article 1V,
Section 54 — Noise of the Code of Ordinances.

Background Information: The relevant regulation is contained in Article IV,
Sec. 54-90(b)(6) Construction/maintenance work. a. which states “Operating or
permitting to be operated any equipment used in construction, maintenance,
repair, alteration or demolition work on buildings, structures, streets, alleys,
lawns, golf courses or appurtenances thereto and/or the erection, including
excavation, demolition, alteration or repair of any building within a residential
district or quiet zone, or within 500 feet of any residence or quiet zone, in such a
manner as to cause a noise disturbance. Furthermore, any such activity shall
create a noise disturbance per se if conducted between the hours of 10:00 p.m.
and 7:00 a.m.”

The work will require lane closures in order accomplish the paving. If
completed during the day they will be required to reduce traffic to one lane with a
flagman at each end allowing one-way traffic for the entire period. The purpose
of the proposed night work will allow for Preston Road lane closures at night
when traffic is minimal and only traffic needing to access the effected properties
will be allowed to use the one open lane. Additionally, this proposal will allow for
the work to be completed in approximately five days versus approximately ten
days.



The proposal is to allow paving during the hours of 7:00 PM until 6:00 AM
on the following dates (subject to weather) Wednesday — March 31%, Thursday —
April 1%, and then on Monday, Tuesday and Wednesday — April 5", 6™, and 7"
for a total of five (5) days/nights. The proposal is further is broken into sections to
be paved each night. By examining the first page (provides a proposal overview)
of the attached exhibits you will note that proposed work area starts north of the
Latera subdivision. Below is a quick summary of where the proposed sections
start and end with proposed dates:

Date Start Stop
Section 1 March 31% Roach Business Park  Panther Creek Pkwy
Section 2 April 1% Panther Creek Pkwy = CR24
Section 3 April 5" CR24 Rockhill Rd
Section 4 April 6" Rockhill Rd CR20
Section 5 April 7" CR20 Just South of 380 exit

There needs to be one correction to the letter submitted by the contractor which
relates to one (1) residence being within 500ft of the project. This is not correct.
The attached exhibits show the actual distances to residences as well as
businesses along the corridor. The most impact will be on those residences
reflected in Segment 4 with the closest being 100ft away. However, the
contractor will start at the south end of each of the segments and work north.
This means that the contractor will begin work in this area around 7:00 PM and
move north away from this closest residence as the night progresses.

Board Review/Citizen Input: NA

Alternatives: Deny the variance request and require all work be completed outside
of the restricted hours.

Financial Considerations: NA
Legal Review: NA
Supporting Documents:

- Letter requesting variance.
- Exhibits reflecting proposed night time sections.

Staff Recommendation: Staff recommends approval of the proposed plan.
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